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ESTIMATE RUN 12/23/2014

ESTIMATE SUMMARY 08:00:02

CONTID: C20463         ESTIMATE NO: 0001 PROG 2005

PCN: 20463-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 90 DETOUR STR FOR K-01-C PERCENT TIME:

PROJECT NO: STR090A-005                   

SH 90 DETOUR STR FOR K-01-C

NAME OF ROAD:  

PROJECT COUNTIES: MONTROSE, REGION 5

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 12/13/2014 DATE TIME STARTED 11/03/2014

2273 RIVER ROAD DATE LET 10/24/2014 DATE WORK BEGAN 11/03/2014

 DATE AWARDED 11/04/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/05/2014 DATE ACCEPTED

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 11/03/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 991,136.69 PARTICIPATING $ $ 785,729.81

AWARD PROJECT AMT: 945,585.26 NON-PARTICIPATING 8,210.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,183.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.55

CALENDAR DAYS

CALENDAR DAYS

80.10%

197,196.88

793,939.81

793,939.81

779,756.03

$

$

$

$

785,729.81

8,210.00

793,939.81

0.00

793,939.81

-14,183.78

0.00

779,756.03

0.00

AMOUNT DUE 779,756.03 779,756.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 779,756.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

41.0 TIME ALLOW: 55

ORIG TIME ALLOW: 55
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PCN: 20463-BID    ESTIMATE RUN 12/23/2014

PROJECT: STR090A-005                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:00:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

7,299.001.000

7,299.00

1.000

L S 

7,299.00000

0010 *Removal of Fence 0.000

1,211.000

202-01000  
 

1,574.301,211.000

1,574.30

1,211.000

LF  

1.30000

0015 Embankment Material (Complete In Place) 0.000

5,828.000

203-00060  
 

128,216.005,828.000

128,216.00

5,828.000

CY  

22.00000

0020 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

15.00000

0025 Proof Rolling 0.000

3.000

203-01100  
 

330.003.000

330.00

3.000

HOUR

110.00000

0030 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

0.000

HOUR

133.00000

0035 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

125.00000

0040 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

40.000

HOUR

117.00000

0045 Combination Loader 0.000

1.000

203-01594  
 

113.001.000

113.00

40.000

HOUR

113.00000

0050 Potholing 0.000

30.000

203-01597  
 

10,050.0030.000

10,050.00

30.000

HOUR

335.00000

0055 Laborer 0.000

12.000

203-02330  
 

492.0012.000

492.00

40.000

HOUR

41.00000
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PCN: 20463-BID    ESTIMATE RUN 12/23/2014

PROJECT: STR090A-005                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:00:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil 0.000

75.000

207-00205  
 

2,550.0075.000

2,550.00

75.000

CY  

34.00000

0065 Stockpile Topsoil 0.000

75.000

207-00210  
 

1,425.0075.000

1,425.00

75.000

CY  

19.00000

0070 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

120.000

LF  

5.20000

0075 *Silt Fence 0.000

500.000

208-00020  
 

1,150.00500.000

1,150.00

500.000

LF  

2.30000

0080 *Erosion Control Supervisor 0.000

21.000

208-00206  
 

7,014.0021.000

7,014.00

28.000

DAY 

334.00000

0085 Temporary Berms 0.000

450.000

208-00300  
 

1,125.00450.000

1,125.00

450.000

LF  

2.50000

0090 *Reset Gate 0.000

4.000

210-01011  
 

536.004.000

536.00

5.000

EACH

134.00000

0095 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.200

ACRE

1,388.00000

0100 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.200

ACRE

2,922.00000

0105 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

1.200

ACRE

1,294.00000

0110 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

240.000

LB  

4.00000
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PCN: 20463-BID    ESTIMATE RUN 12/23/2014

PROJECT: STR090A-005                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:00:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

0.000

SY  

2.70000

0120 Aggregate Base Course (Class 2) 0.000

964.490

304-02000  
 

34,721.64964.490

34,721.64

964.490

TON 

36.00000

0125 Aggregate Base Course (Class 6) 0.000

752.850

304-06000  
 

39,901.05752.850

39,901.05

752.850

TON 

53.00000

0130 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

0.000

TON 

61.00000

0135 Hot Mix Asphalt (Patching) (Asphalt) 0.000

264.220

403-00720  
 

44,917.40264.220

44,917.40

264.220

TON 

170.00000

0140 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

21.00000

0145 Geotextile (Erosion Control) (Class 2) 0.000

0.000

420-00103  
 

0.000.000

0.00

35.000

SY  

59.00000

0150 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

20.000

CY  

351.00000

0155 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

0.000

SY  

7.60000

0160 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

0.000

LF  

110.00000

0165 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,657.00000
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PCN: 20463-BID    ESTIMATE RUN 12/23/2014

PROJECT: STR090A-005                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:00:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

4.000

EACH

3,978.00000

0175 *End Post 0.000

7.000

607-00005  
 

2,338.007.000

2,338.00

7.000

EACH

334.00000

0180 *Corner and Line Brace Post 0.000

11.000

607-00010  
 

4,774.0011.000

4,774.00

11.000

EACH

434.00000

0185 *Fence Barbed Wire with Metal Posts (Special) 0.000

1,211.000

607-01010  
 

4,844.001,211.000

4,844.00

1,211.000

LF  

4.00000

0190 *Fence (Plastic) 0.000

500.000

607-11525  
 

2,350.00500.000

2,350.00

500.000

LF  

4.70000

0195 *24 Foot Gate Twin 0.000

0.000

607-60324  
 

0.000.000

0.00

3.000

EACH

1,602.00000

0200 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

30.000

EACH

32.00000

0205 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

33.00000

0210 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

2,000.000

LF  

7.80000

0215 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

40.000

SF  

20.00000

0220 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

96.000

SF  

24.00000
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PCN: 20463-BID    ESTIMATE RUN 12/23/2014

PROJECT: STR090A-005                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:00:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Barricade (Type 3 F-B) 0.000

0.000

614-80312  
 

0.000.000

0.00

4.000

EACH

1,268.00000

0230 *Construction Surveying 0.000

0.900

625-00000  
 

13,348.800.900

13,348.80

1.000

L S 

14,832.00000

0235 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

10.000

HOUR

160.00000

0240 *Mobilization 0.000

0.812

626-00000  
 

84,175.170.812

84,175.17

1.000

L S 

103,664.00000

0245 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

14.000

GAL 

53.00000

0250 *Flagging 0.000

516.500

630-00000  
 

12,912.50516.500

12,912.50

600.000

HOUR

25.00000

0255 *Traffic Control Inspection 0.000

11.000

630-00007  
 

4,334.0011.000

4,334.00

15.000

DAY 

394.00000

0260 *Traffic Control Management 0.000

29.000

630-00012  
 

20,706.0029.000

20,706.00

36.000

DAY 

714.00000

0265 *Barricade (Type 3 M-B) (Temporary) 0.000

3.600

630-80336  
 

720.003.600

720.00

4.000

EACH

200.00000

0270 *Construction Traffic Sign (Panel Size A) 0.000

11.700

630-80341  
 

315.9011.700

315.90

13.000

EACH

27.00000

0275 *Construction Traffic Sign (Panel Size B) 0.000

18.900

630-80342  
 

756.0018.900

756.00

21.000

EACH

40.00000
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PCN: 20463-BID    ESTIMATE RUN 12/23/2014

PROJECT: STR090A-005                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:00:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

40.00000

0285 *Construction Traffic Sign (Special) 0.000

57.600

630-80344  
 

1,900.8057.600

1,900.80

64.000

SF  

33.00000

0290 *Portable Message Sign Panel 0.000

1.800

630-80355  
 

8,409.601.800

8,409.60

2.000

EACH

4,672.00000

0295 *Drum Channelizing Device 0.000

25.200

630-80360  
 

504.0025.200

504.00

28.000

EACH

20.00000

0300 *Traffic Cone 0.000

40.500

630-80380  
 

52.6540.500

52.65

45.000

EACH

1.30000

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0310 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Transport Temporary Bridge 0.000

18,172.000

700-70034  
 

18,172.0018,172.000

18,172.00

18,172.000

F A 

1.00000

0320 F/A (ACROW Field Support) 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0325 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 20463-BID    ESTIMATE RUN 12/23/2014

PROJECT: STR090A-005                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:00:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 462,027.81462,027.81659,224.69CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0335 Structure Excavation 0.000

475.000

206-00000  
 

4,750.00475.000

4,750.00

475.000

CY  

10.00000

0340 Temporary Bridge 0.000

1.000

621-00500  
 

90,898.001.000

90,898.00

1.000

L S 

90,898.00000

0345 Temporary Abutment 0.000

1.000

621-00520  
 

228,054.001.000

228,054.00

1.000

L S 

228,054.00000

CAT 323,702.00323,702.00323,702.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 Field Office (Class 1) 0.000

1.000

620-00001  
 

7,409.001.000

7,409.00

1.000

EACH

7,409.00000

0355 Sanitary Facility 0.000

1.000

620-00020  
 

801.001.000

801.00

1.000

EACH

801.00000

CAT 8,210.008,210.008,210.00CURRENT AMT0400 $ $ $

$ 793,939.81793,939.81$991,136.69$CURRENT AMTPROJECT TOTAL


